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URS
February 16,2001

US EPA Region VIII
Atrn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th Stree t , Suite 500Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII Unilateral Administrative Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt, Export Plant Progress Report for the period February 10,2001 through
February 16,2001.

Dear Mr. Peronard:
Per the above referenced Unilateral Administrative Order, p l ea s e f ind attached a progress
report describing the activities that occurred during the period of February 10,2001 through
February 16,2001 at the Libby, Mt. Export Plant.
Please call if you have any questions concerning this submittal.
Sincere ly,

Mr. Jim Stout
S i t e Project Manager
Attachment
cc: J o h n Constan Montana DEQKen Lund H o l m e , Roberts &. Owen

Bob Mariam W.R. GraceKaren Brown W.R. Grace
Ray Lidsrrom URS

URS Corporation
TOT 17th Stre e t , S u i t e 3400Denver, CO 80202
Tel: 303.292.0800Fax: 303.292.5860
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February 16,2001

US EPA Region VHI
Attn. Mr. Paul Peronard, 8EPR-EPOn-Scene Coordinator
999 18th Street, Suite 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MX 59923
Dear Mr, Peronard:

Progress Report for the Period of F e b r u a r y 10,2001 t h r o u g h F e b r u a r y 16,2001.
The Week ly Progress Report for the period of February 3,2001 - February 9,2001 was
submitted to the EP A and S t a t e on February 9, 2001.
At Export Plant
• B a c k - f i l l i n g activities at the Export Plant have been discontinued for the season.
At Mil lwork West
• Millwork West personnel continue operation of the planer as needed.
• Restoration of Planer S h o p nearly comple ted. Three rooms bu i l t per plan submitted toCity of Libby and EPA. N o b l e Elec tr ic has completed wiring within the three newrooms, overhead l ight ing, and rewiring of the 480 volt power line.
• A let ter indicating the restoration plans for the f our b u i l d i n g s other than the Planer Shedwas submitted to the EPA on January 18,2000.
• A quarter page ad indicat ing the Millwork West move continued in The Western News

newspaper,
• A te l ev i s i on ad indica t ing the M i l l w o r k West move continued to run,
At Mine Disposal S i t e
• No progress to report.

URS Corporat ion707 17 Ui Stre e t . Sulla 3400Denver. CO 80202
Tel: 303.292.0800Fax: 303.292.5860



FEB-16-E001 14:17 F R O M : E P f l I N F O C E N T E R 4062935668 10:3033126962 P.004/004

URS Paul PeronurdW e e k l y Progress ReportFebruary 16.2001Page 2

Problems and Is sue s
• Electrical requirements have yet to be met for the Planer Shed restoration. Replacement

110 volt and 220 volt breakers are required and have been ordered.
• Await response for restoration plan submitted January 18,2001.
A n a l y t i c a l Data Received
• None
Material Movement and Disposal
• None.
H e a l t h a n d S a f e t y
• None.
Antic ipa t ed Developments N e x t Week
• It is anticipated that the 110 volt and 220 volt breakers will be i n s t a l l e d thereby

completing the electrical requirements within the Planer Shed.
Planned Reso lu t ions or A n t i c i p a t e d Probl ems
• Anticipated that new 110 volt and 220 volt breakers will arrive and be installed thereby

comple t ing the electrical requirements within the Planer Shed.
S c h e d u l e
• Compl e t e and submit dra f t of f inal report within 15 days a f t e r c ompl e t i on of all removal

actions required under the U AO.
R e s p e c t f u l l y ,

J i m StoutProject CoordinatorLibby Asbestos S i t e

U R S Corpora t i on707 I7tn S t r e e t , S u i w 3400
Denver, CO 80202
T e l : 303.2S2.0800
Pax: 303,292.5860


